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NOTE: Contract modification number PO0095 will not be issued or used. Systems problems were encountered that
would not allow a document with the number PO0095 to be issued.

1. Purpose: provide funding for the following: (a) SOW 04-01, BAE proposal DM-018-04 dated 7 Nov 2004
(b) SOW 04-05, BAE proposal DM-123-04 dated 21 Apr 2004 (c) SOW 04-11, BAE proposal DM-118-04 dated
8 Apr 2004 and (d) to correct the total amount of funding available for ACRN CJ.

2. Section B: Remove and replace pages B-10 and B-11 and replace with attached replacement pages B-10 and
B-11.

Changes are as follows:

CLIN 2004AB is changed FROM $708,083 TO $764,342, an increase of $56,259
CLIN 2007 is changed FROM $695,399 TO $743,652, an increase of $48,253

CLIN 2004AB is not fully funded. Available funding is $754,655.
CLIN 2007  is not fully funded. Available funding is $733,069.

3. Section G: Remove pages G-1l, G-1i (5), G-1i (5)(b), G-1i (6) and G1i (6)(a) and replace with revised pages
G-1lI, G-1i (5), G-1i (5)(b), G-1i (6) and G1i (6)(a). Total contract funding is changed FROM $51,649,885 TO
$51,754,396, an increase of $104,511.

4. Section G page G-1i (6) (a) has been included in order to correct an error that occurred on modification PO0093.
In the modification the cumulative total for ACRN CJ was shown as $29,963. The correct amount is $37,890 as
shown on the revised page included in this modification.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN TYPE Purchase Request # CLIN CLINTO
FROM CHANGE

2004AB CPFF F2IRSP41120100 $698,397 $11,719

F2IRSP41170300 $37,834
F2IRSP41171400 $6,705 $754,655

2007 CR F2IRSP41120100 $684,816 $18,638
F2IRSP41170300 $29,615 $733,069

TOTAL $104,511

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.



PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNITPRICE AMOUNT
2003AC FABRICATION OF COMPONENTS - FY 2004 1 JO N/A $ 318,526 *
The contractor shall fabricate items IAW
SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: ORIGIN
PQAV/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
2004 ENGINEERING /TECHNICAL SUPPORT - FY 2004
The contractor shall provide support IAW
SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
2004AA ENGINEERING & TECHNICAL SUPPORT -FY 2004 1  JO N/A $ 262,717 *
The contractor shall provide support IAW
SOW paragraphs 3.3.4 and 3.4.3.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
2004AB ENGINEERING FIELD SUPPORT —-FY 2004 1 JO N/A  $ 764342 *

The contractor shall provide field support
IAW SOW paragraph 3.4.1.
(Cost Plus Fixed Fee)

ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

F08650-01-C-0066/P00096
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PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04

CLIN

DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT

2004AC

2005

2006

2007

ENGINEERING INVESTIGATIONS - FY 2004 1 JO NA $__ TBN *
The contractor shall perform engineering
investigations IAW SOW paragraph 3.4.2
(Cost Plus Fixed Fee)

ESTIMATED COST $ *
FIXED FEE $
ESTIMATED CPFF $
FOB: DESTINATION

PQAV/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

*

*

FIELD OVERHAULS - FY 2004 1 JO N/A  $ 411,180 *
The contractor shall perform systems

overhauls IAW SOW paragraph 3.5.

(Fixed Price Incentive Fee)

TARGET COST $*

TARGET PROFIT $ >

TARGET PRICE $*

CEILING PRICE $ **

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATAION - FY 2004 1 JO N/A $ 150,000 (EST)
The contractor shall use commercial

transportation IAW SOW paragraph 3.7.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION

REIMBURSABLE TRAVEL & PER DIEM -FY 2004 1 JO N/A $ 743,652
The contractor shall provide travel in connection

with the performance of the SOW IAW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

F08650-01-C-0066/P00096
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APPROPRIATE/LMT SUBHEAD/CPN RECIP

ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
BK CHANGE 9711X8242 F62400
ACCOUNT GY02 4FX 83LE CQWQGY 000000 00000 002000 662400 $50,276.00
Total increase to ACRN BK $1,000.00
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $44,276.00
F2IRSP31681200 PO0053 $5,000.00
F2IRSP32261500 P00068 $1,000.00
BL ESTABLISH 9711X8242 F62400
ACCOUNT GYO02 4FX 83LE CQWQGY 000000 00000 003000 662400 $25,436.00
Total increase to ACRN BL $1,000.00
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $4,436.00
F2IRSP31681200 P0O0053 $20,000.00
F2IRSP32261500 P0068 $1,000.00
BM ESTABLISH 9711X8242 F62400
ACCOUNT TWO02 4FX 83LE CQBJTW 000000 00000 001000 662400 $103,887.00
Total increase to ACRN BM $30,357.00
pr/mipr data: Mod # AMOUNT
F2IRSP31201300 P00051 $53,124.00
F2IRSP32261500 P0O0068 $20,406.00
F2IRSP41120100 PO0096 $30,357.00‘
BN ESTABLISH 9711X8242 F62400
ACCOUNT TWO02 4FX 83LE CQBJTW 000000 00000 002000 662400 $10,957.00
Total increase to ACRN BN $8,000.00

pr/mipr data: Mod # AMOUNT
F2IRSP31201300 P00051 $2,957.00
F2IRSP31681200 P0O0053 $8,000.00

F08650-01-C-0066/P00096
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for ACRN
FY 2004 CA for FY 04 $ 9,810,330.00
CA 5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400

F2IRSP33371000 P0O0070
F2IRSP33371000 P00070
F2IRSP33371000 P00070
F2IRSP33371000 PO0070
F2IRSP33371000 P0O0070
F2IRSP33371000 PO0070
F2IRSP33371000 P00070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 P00070
F2IRSP33371000 P00070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 P00070
F2IRSP33371000 PO0070
F2IRSP33430100 PO0071
F2IRSP33370300 PO0071
F2IRSP33370500 P00072
F2IRSP33370600 PO0073
F2IRSP33450300 P0O0074
F2IRSP33490100 PO0074
F2IRSP33450500 P00074
F2IRSP33450400 P0O0074
F2IRSP32790100 P0O0074
F2IRSP33450600 P0O0074
F2IRSP33640200 PO0075
F2IRSP40070100 PO0076
F2IRSP40070100 PO0076
F2IRSP40070100 PO0076
F2IRSP33370700 PO0078
F2IRSP40220100 PO0079
F2IRSP40280300 PO0080
F2IRSP40290900 PO0080
F2IRSP40230400 PO0081
F2IRSP40230400 PO0081
F2IRSP40230400 PO0081

55048000
58405000
51015000
55042000
51016000
55057000
55080000
51510000
55460000
55462000
51710000
51710000
52004000
52007000
55711000
55989000
55048A00
51510000
55080000
55080000
58405000
58405000
58405000
58405000
51710000
51710000
55048A00
51511000
52006000
51723000
55080000
51710000
51510000
51015000
58405000
51015000
51510000

J02629

J02698
J02648
J02596
J02593
J02597
J02625
J02618
J02656
J02651
J02655
J02638
J01498
J00423
J00237
J02706
J02625
J02325
J02325

J02576
J02576
J02706
J02708
J02737
J02703
J02325
J02654
J02625
J02698

J02698
J02625

R e = A A I - I < I R - < < e I A R - R - B = A < <o R e e R <2 I < T A A R T

Increase to ACRN CA
251,388.00
314,126.00
267,820.00
100,889.00
343,934.00

51,783.00
127,067.00
785,394.00

51,783.00
194,449.00
427,576.00

96,796.00

69,898.00
126,348.00
208,534.00
140,602.00

30,153.00

26,159.00

75,685.00

39,112.00
424,279.00

18,966.00

18,661.00

39,610.00

40,533.00

58,743.00
418,921.00

97,030.00
250,889.00

58,144.00
285,316.00

33,480.00

33,456.00
110,790.00

53,760.00

56,760.00
116,517.00

$6,705.00

F08650-01-C-0066/P00096
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ACCT
OBLIG CLASS
ACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN
RECIP DODAAD SUPPLEMENTAL
ACCOUNTING CLASSIFICATION

AMOUNT

F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41340700 PO0094
F2IRSP41171400 PO0096

52004000 J02638
52006000J02737
52007000J01498
55711000J00423
55989000 J00237
55048B00J02629
52006000J02737

7,227.00
75,041.00
12,147.00
22,213.00
27,900.00
37,804.00

6,705.00

F08650-01-C-0066/P00096
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APPROPRIATE/LMT SUBHEAD/CPN RECIP

ACCT DODAAD

OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
FY 04 Total available ACRN's CB - CL $1,700,584.00 |

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00173 662400 F62400

Increase to ACRN's CB - CL $67,449.00|

CB Total $434,736.00
F2IRSP40080400 P00076 $392,716.00
F2IRSP40130500 P00079 $42,020.00

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00273 662400 F62400
CcC Total $143,934.00
F2IRSP40080400 P00076 $129,320.00
F2IRSP41170300 P00096 $14,614.00|

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00373 662400 F62400
CD Total $307,055.00
F2IRSP40080400 P00076 $301,311.00
F2IRSP40080400 P00082 ($47,091.00)
F2IRSP41170300 P00096 $52,835.00|

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00473 662400 F62400
CE Total $400,629.00
F2IRSP40080400 P00076 $336,869.00
F2IRSP40230500 P00081 $63,760.00

9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00173 662400 F62400
CF Total $161,847.00
F2IRSP40080400 P00076 $102,891.00
F2IRSP40340300 P00083 $30,268.00
F2IRSP40490100 P00083 $1,904.00
F2IRSP41180300 P00093 $26,784.00

F08650-01-C-0066/P00096
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCTCLASS DODAADSUPPLEMENTAL ACCOUNTING

OBLIGACRN  DATA CLASSIFICATION AMOUNT
9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00273 662400 F62400

CG Total $109,513.00

F2IRSP40080400 P00076 $70,587.00

F2IRSP40340300 P00083 $5,305.00

F2IRSP40490100 P00083 $28,926.00

F2IRSP41180300 P00093 $4,695.00

CH
F2IRSP40080400
F2IRSP40490100

9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00373 662400 F62400
Total $30,250.00
P00076 $27,903.00
P00083 $2,347.00

CJ

F2IRSP40080400
F2IRSP40340300
F2IRSP41180300

9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00173 662400 F62400

Total $37,890.00
P00076 $21,004.00
P0O0083 $8,959.00
P00093 $7,927.00

CK
F2IRSP40080400

9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00273 662400 F62400
Total $48,818.00
P00076 $48,818.00

CL
F2IRSP40080400
F2IRSP40290200

9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00373 662400 F62400
Total $25,912.00
P00076 $4,936.00
P00085 $20,976.00
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